

**1st September 2017 - Little Stanion
Works Notification – No3**

Site wide Street Lighting work- to be undertaken by our contractor Balfour Beatty will commence next week, this will include the completion of all adoptable street lighting across the development. Phase 1- All non-intrusive work will be completed (this includes the replacement of lamps and lanterns, installation of missing lanterns and modifications to the electrical workings of the street lighting column)
Phase 2- The remaining streetlights not currently in position will be installed.
Phase 3- Electrical connection of all new installations and those not currently connected.
This work is expected to take approximately 12 weeks to complete.

Arden & Clarendon Close and the adjoining section of Roman Road Remedials- work will continue in these areas in preparation for carriageway and footway surfacing. This will include the replacement of broken road kerbs and footway edgings, the adjustment/replacement of damaged utility lids and access chambers, installation of traffic signs, and local reinstatement to damaged and degraded areas of highway.

Epping Road, Kesteven Way, Wychewood & Chippenham Close Pedestrian Crossings- work will commence early October to install the pedestrian crossing points, and visibility splays not currently installed.

Savernake Drive Pedestrian Crossings- work will commence late October to install the pedestrian crossing points.

Lake area new signage- As a result of a recent safety audit new signage will be erected around the lakes accessible edges. The signs will read "Caution Deep Water", "No Swimming" and "No Fishing" these are being installed wc 4th Sept, and will become the new locations for the Emergency life rings.